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''A Thousand and One Little Delays'': 
Training the Missouri River at Omaha, 

1877-1883 

By Lawrence Carroll Allin 

The reach of the Missouri River from Florence, Nebraska, to 
the mouth of the Platte was the scene of an unequal struggle 
between man and the river in 1877-1883. A meandering, 
eroding, silt-laden stream, the Missouri posed a constant 
danger to the communities and structures along its banks. At 
the almost-circular Saratoga Bend immediately upstream from 
Omaha and neighboring Council Bluffs, the river threatened 
to make a cutoff by eroding through the bend's narrow neck. 

Although the Missouri frequently created such cutoffs, th~y 
were not always harmfuL But if the iiver were to cut through 
the neck of Saratoga Bend, its full force would be unleashed 
directly against the Omaha shore, damaging waterfronts, 
steamboat landings, and lowlands. In greatest jeopardy were 
the maintenance shops of the Union Pacific Railroad, the 
Omaha and Grant Smelting Works, and the important Union 
Pacific Railroad Bridge. 

On May 21, 1877, the impending Saratoga cutoff received 
attention when Major Charles Russell Suter of the U.S. Army 
Corps of Engineers sent one of his civilian assistant engineers 
to examine the river. The assistant, Max Boehmer, arrived in 
Omaha, made his survey, and reported his findings to Suter on 
June 22. 1 

A significant River and Harbor Act, passed by Congress on 
August 13, 1876, had authorized the first federal attempts to 
improv~ the Missouri River. Work was to be done at three sites 
by the Corps of Engineers as part of its traditional duty of 
maintaining the nation's navigable waterways. Initial work on 
the Missouri was planned at widely scattered locations: 
Dauphin's Rapids, above Carroll, Montana; Nebraska City, 
Nebraska; and St. Joseph, Missouri. The act authorized 
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surveys of other locales where river improvement might be 
needed. Under this authorization Suter was able to send 
Boehmer to Omaha. 2 

By 1877 the effects of the Missouri River's behavior were 
well known. The April and June rises, caused by snowmelt 
and rainfall, could fill the river with water. Rushing through 
its flood plain, the Missouri increased in volume and ac
cumulated sand and silt. Obstructions deflected the current 
and changed the direction of the river's flow. The stream 
gnawed into its banks, sometimes eroding fertile farm land at 
the rate of 2,000 feet per year. As the Missouri eroded one 
bank, it tended to drop silt on the opposite side and build new 
land. One engineer wrote of the river: "Its physics are 
characteristic and as yet imperfectly studied. It is a sand and 
silt bearer, and as such differs in character from the best type 
of sand bearer-the Lower Mississippi-[and] from the clear 
stream which flows in an immovable channel. " 3 

The engineers knew little of the Missouri's hydrological in
tricacies and had not commenced work on any of the author
ized projects when Boehmer submitted his report of June 22, 
1877. Seventeen days later on July 8, 1877, the Missouri broke 
through the neck of Saratoga Bend with violent erosive 
action. 4 It formed "Cutoff Lake," now Carter Lake in Iowa, 
and directed its full force against the land in front of the Union 
Pacific shops, where it cut 1,200 feet into the bank. Railroad 
crews dumped rocks, 'sandbags, and brush along a 2,000-foot 
stretch Qf the bank to deflect the current. These strenuous ef
forts, aided by the river's fall, prevented further erosion. 5 

After formation of the cutoff, Suter instructed Boehmer to 
make a second survey of the Omaha reach of the river. 
Boehmer did so in November 1877 and reported to Suter that 
the spring rises of 1878 would cause more damage. Suter 
reported Boehmer's findings to his superiors. 6 

The ,change of course at Saratoga Berid threatened to 
drastically alter the river's channel. Through the erosion of 
new banks, the river would become filled with sediment that 
would be deposited elsewhere to form new deflecting 
obstacles. Such channel changes would make the always 
hazardous navigation of the Missouri even more difficult. The 
river would seriously impede navigation if it flowed obliquely 
around the piers of the Union Pacific Bridge. 



352 Nebraska History 

Because of these threats to navigation, Congress ap
propriated $80,000 in 1878 to stabilize the channel at Omaha 
and Council Bluffs. 7 Boehmer appraised conditions at Omaha 
and devised a plan to control the river. Before Saratoga cutoff, 
the Missouri had flowed through an 18-mile reach from 
Florence to Omaha. The cutoff shortened that distance by 
four miles. 

The Missouri flowed through the new cutoff directly from 
the east toward the shore at the Union Pacific shops. Then it 
turned due south through Indian Bend, which had a radius of 
only 1,200 feet. At a six-foot stage, the river emerged from the 
curve with a swift 5.08 mile-an-hour current, carrying 20,178 
cubic feet of water per second. 8 However, the Missouri had the 
potential to flow faster and carry even more water. The sprin~r 
rises in 1878 and the increased volume of water they would 
bring concerned both Boehmer and Suter. Boehmer made plans 
to meet the coming rises. He proposed to dig a 1,200-foot-long 
trench in front of the smelting works, fill it with rock, and per
mit the river to erode the shore to the trench. Another 
800-foot, rock-filled trench would be placed above the bridge, 
directly in line with the smelting works trench. Boehmer 
hoped to turn the river with the first stone trench and make 
the current flow parallel to the second trench. 9 

Suter saw the problem differently. His first concern was 
keeping the river from flowing obliquely under the bridge, 
and he wanted to let Indian Bend move downstream. To do so 
would require holding the Nebraska shore in place above and 
below the Union Pacific Railroad revetment and strengthen-
ing the Iowa bank. 10 I 

Boehmer began to implement Suter's plan during the fall of 
1878. He accomplished four things before cold weather forced 
him to suspend work on November 20. Boehmer ran revetment 
made of willow mattress 2,030 feet down the Nebraska shore 
from the Union Pacific's revetment to the smelting works. 
Then his crew wove over 1,000 feet of mattress to protect the 
bridge. The Iowa shore received 9, 796 linear feet of mattress 
revetment, and 2,100 linear feet of brush dikes were placed in 
the river. 11 

The willow mattress revetment and brush dikes were stand
ard tools used to control the river during this period. Willow 
mattresses were simply woven fabrics of willow brush, 40 to 



Training The Missouri River 353 

120 feet wide, 6 to 18 inches thick, stitched together with 
wire. They were placed on the river bank below and above the 
water line. When weighted with stone and/or earth, the mat
tresses became revetment to prevent the river from eroding its 
banks. 

The brush or "weeds" were equally simple tools. The 
Engineers bound willow slash into a bundle about 20 feet long 
or used a willow tree attached to a line. One end of the line 
was tied to a rock anchor and the other end attached to a 
buoy. The brush or weed was placed in the river as part of a 
dike designed to momentarily slow the river and force it to 
drop silt to form solid accretion downstream from the dike. It 
was hoped that the accretion would force the river through the 
desired channel. From the fall of 1878 to the winter of 1883, 
the Engineers used willow mattresses and brush dikes to con
trol the river and to help,them achieve two aims: the creation 
of a safe, stable channel for the Missouri and the perfection of 
their river control tools. 

Chester B. Davis was one of Suter's innovative assistants in 
this experimental work. When he arrived at Omaha on April 
19 to begin the 1879 season, Davis found some of the revet
ment damaged and its underlying mattress destroyed. Believ
ing the condition was not serious, he set out to restrain the 
river to a 4,500-foot radius through Indian Bend above the 
Union Pacific shops with a brush dike extending from the Iowa 
shore. 12 

Boehmer's brush dike of the year before had a rope core and 
12-foot weeds. Davis used a different method to make and 
place his dike. He loaded a 1,200-foot 1line, his weeds, and 
their anchors and buoys aboard a barge; anchored one end of 
the lin~ to the shore; and moved the barge into the river. The 
weeds were fastened to their anchors and buoys and tied, 
evenly spaced, along the line. As the barge moved across the 
river, ,the line was paid out, and the weeds were lowered into 
the river. 13 

At the beginning of the 1880 season, Davis inspected his im
perfectly functioning dike. The weeds had only partially done 
their job. They had broken up an eddy which was eroding the 
shore and had built a deep accretion of silt in 50 feet of water. 
But the force of the river had separated the weeds and ruined 
Davis's even spacing. As a result the accretion was uneven and 



Maior Charles R. Suter. Courtesy of U.S. Military Academy Archives. 
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gully-slashed and could be quickly washed away by the next 
high water. 14 

During the April and June rises of 1879, the river had forced 
its channel against the Iowa shore, damaged Boehmer's revet
ment, and carried away 1,200 feet of it. Davis saw the change 
as the opportunity to develop the 4,500-foot radius in Indian 
Bend and devised a three-point plan to accomplish his aim 
during the 1880 season. 

First he would hold the river in an easy curve at Florence to 
prevent the stream from damaging the Chicago and North 
Western Railroad's dikes on the Iowa shore. Then Davis 
would help the river make a gradual curve toward the 
smelting works. Finally he planned to extend the Iowa revet
ment downstream. 15 

Davis began work on the Iowa revetment, which ran 
upstream from Council Bluffs. He hired a crew of 30 men and 
wove 2,200 feet of willow mattress on the ground atop the 
river bank to replace the revetment which had been carried 
away. Davis believed that the river would erode the soil from 
under the willows and let them gradually fall into place to 
protect the shore. The work was more difficult and expensive 
than anticipated and not as successful as Davis had hoped, 
because the river did not neatly erode the soil from beneath the 
mattress. 16 

The willows to make the 120-foot-wide mattress were hauled 
seven miles to the work site. The rock to weight the mattress 
was hauled 8.5 miles over poor roads. Davis's crew wove 
about 100 linear feet of mattress a day at a cost of $1.90 per 
running foot. 1 

During the April 1880 freshet the river rose three feet in 36 
hours. ~ north wind forced the drift of the river against the 
mattress, almost cutting it in two, and carried away a 300-foot 
section. Then the river fell as rapidly as it had risen. The mat
tress b~gan to tear. Davis and his crew repaired the damage 
and added a 30-to 40-foot section. On May 21 the river tore 
the mattress almost in two and flooded its inshore edge by 
eroding the bank underneath it. The upper Iowa revetment 
was ruinedY Davis, who had done much other innovative 
work on the river and had spent most of his appropriation, was 
compelled to let matters take care of themselves. 

Davis had also run a weed dike into the river from the head 
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of the upper Iowa revetment. He used no new or innovative 
methods to build the dike. His sketchy account of the work 
mentioned only that it was composed of materials on hand and 
that he saved some of the buoys not stolen by vandals or car
ried away by ice. 18 

Davis's downstream extension of the Iowa revetment was a 
combination of ingenious solutions to three essential problems: 
(1) He wanted to devise a method for grading the riverbank to 
an angle which would allow the mattress to remain in position 
and resist the forces of the river. (2) Weaving the willows on 
the ground had been less than efficient, and Davis sought a 
better platform for weaving the mattresses. (3) Finally he 
wanted a light yet strong mattress. 19 In developing the tech
niques to achieve these goals, Davis was on his own. The Corps 
of Engineers had not accumulated a body of information 
about the subject of river stabilization, and most engineers 
lacked experience in this area. Davis was forced to do the best 
he could under the circumstances. 

Davis built a new work boat to grade the bank. He secured a 
12- by 45-foot flatboat and mounted a horizontal tubular 
boiler and mining pump aboard the vessel. A 2.5-inch rubber 
hose and several nozzles were attached to the pump and 
mounted on a swivel on the flatboat. Davis then tried to cut 
the bank to grade by water jets directed from the boat, but the 
experiment failed. 

The simple expedient of placing the swivel on the bank was 
then tried. A four-man crew controlled the swivel, traversing 
the hose and nozzle so that the water jet graded the bank 
smoothly and at the desired angle. The !results were mixed. 
The grading was normally done by pick and shovel at a cost of 
6. 75 cents per cubic yard. The four-man crew moved 500-600 
cubic yards of bank per day with the water jet at a cost of 3.5 
cents per cubic yard. But the boiler was inefficient, the hose 
continually burst, and an effective nozzle could not be found. 
The water jet worked well in loose soil but had difficulty cut
ting through clay or clay mixed with willow roots. These dif
ficulties were eventually overcome, and Davis's methods of 
hydraulic grading became widely used in river work. 20 

After grading the bank Davis had to protect it with mattress 
revetment. Both the mattress and his methods of launching it 
were unique. Normally mattresses were woven of willow 



This etching shows the launching ways of a mattress boat. Supple willow 
poles were placed on the ways and woven into large fabrics . ... (Below) 
Screen dikes were erected to catch detritus, which would slow the river's cur
rents and build bank accretions. 
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poles. This involved making three or four thin bundles of poles 
and weaving them into a long, seamless covering for the bank. 
Davis wove his mattresses on a mattress boat equipped with 
weaving and launching ways-lengths of timber inclined to a 
15-degree angle on which the mattress slid into the water after 
it was woven. 21 

The mattress boat became generic to river work. Many 
variants of such craft were built for the Missouri, because each 
assistant engineer was allowed to use his own initiative to meet 
the problems of his assigned locale as best he could. Davis 
elected to build a double-hulled mattress boat to complement 
his hydraulic grader. 

The boat's two hulls were 60 feet long and three feet deep. 
The upstream hull was 15 feet 9 inches wide, while the 
downstream hull was 12 feet wide. The hulls were joined by 
great beams, and they were. 50 feet long from the apron of the 
upstream hull to the downstream gunnel of the stern hull. 
Unlike a catamaran, whose twin hulls run fore and aft, the 
hulls of Davis's mattress boat ran at right angles to their direc
tion of travel. The upstream hull was the wider of the two, as 
it supported the weight of the mattress and withstood the 
strain of its launching. 

The mattress-weaving ways were simply 55-foot lengths of 
six-by~six-inch clear pine inclined on sturdy supporting posts at 
a 15-degree angle. Below the ways were two floored platforms 
on which the weavers worked. Running diagonally across the 
ways were thin walkways for brush passers. There were eight 
of the 55-foot ways on Davis's boat. 

First light willows were laid at right angles to the ways. 
Then four to six inches of small willows were laid on the small 
brush parallel to the ways. A third layer of longer willows was 
laid at right angles to the launching ways. The mass was then 
stitched together with heavy wire. Double-pointed, 14-inch 
shuttles were used as needles to make the stitches. The 8-inch
thick mattress was woven in 40- to 60-foot-wide sections from 
the bow or upstream hull toward the stern or downstream 
hull. When the ways were full of mattress, the boat was slowly 
pulled downstream. The mattress slid down the ways, over the 
curved apron, and into the water. When only a few feet of 
willow remained on the ways, the weaving began again. 22 

Rock was then placed on the mattress to weight and sink it. 
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The entire vessel was made of stout timbers. It was a conven
ient platform for the labor-intensive process of mattress 
weaving, which Davis began on November 1, 1879. He used 
his boat to lay on the Iowa shore 2,650 feet of revetment, 
which ran downstream from Boehmer's work of 1878. 23 

Early during the 1880 working season, Davis built ex
perimental wire screen dikes at Tarbox Point, upstream from 
the Iowa revetment and downstream from Florence Bend. 
The wire screen dikes manufactured and placed by Davis and 
his crew were also unique. They were 30 feet wide and 800 
feet in length, woven of coarse wire mesh, anchored with 
rock, and supported by buoys. 

Davis experimented with the wire mesh, weaving part of it 
in a diamond shape with diameters of 16 and 24 inches. The 
wire was unwound from spools, brought over the top of a 
24-inch drum, joined beneath pegs on the drum, and twisted 
so that each diagonal was formed of a single wire. Four men 
worked at the drum while a fifth kept wire on the spools. The 
crew could weave 180 feet of mesh a day. 

The remainder of the wire screen dike was composed of hex
agonal mesh made on an 8- by 30-foot horizontal frame. The 
wires were run 10 inches apart through a sliding guide. Two of 
the wires were brought together and twisted with an iron pin 
to form a 10- by 24-inch hexagonal mesh. Seven men and two 
boys wove 400 feet of mesh a day. Both meshes were rolled in
to tubular masses for ease of handling. 

The rolled wire mesh was placed on a barge. Davis then 
determined the line he wanted the dike to follow. Upstream 
from the line of his dike, he anchored ~line of barrel buoys. 
The barge was then winched into the river with its gunnels at 
right apgles to the barrel buoys. Eighty-pound rock anchors 
were wired to the screen mesh on the deck of the barge. 
Wooden box buoys, 12 by 12 by 24 inches, were tied to the top 
of th~ screen. As the anchors and buoys were attached, the 
wire screen w.as slowly unrolled over the barge's stern. 24 

The experiment was not a success. Erosion had tumbled into 
the river many young willows, which clogged the meshes. 
Within 12 hours the screen dike caught enough willows and 
silt to build an accretion eight feet high. But the force of the 
current pushed the dike into the accretion, and it then lost its 
effectiveness. Davis responded by building a second wire 



The grader boat in the background has probably brought willow poles to the mattress boat. This photo indicates the size 
and scale of material and equipment needed to train the Missouri. 
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screen dike above the first. He extended the second dike 400 
feet into the river before he exhausted his funds. It produced 
the same effect as the first. Davis concluded that the meshes 
should be larger in size so that they would not stop all the 
debris the river carried. The screen dike would thus stand 
longer to build deep accretions. 25 

Captain Thomas H. Handbury, Suter's assistant, examined 
the Missouri between Omaha and Plattsmouth during January 
of 1880 and found a complex situation. The Saratoga-Carter 
Lake cutoff threatened to change the river 20 miles above and 
below its location. It shortened the river's course, steepened its 
gradient, increased its current, strengthened erosive forces, 
and impeded navigation. A new railroad bridge being built at 
Plattsmouth was in jeopardy. And Handbury noted that a 
cutoff had occurred at St. Mary's Bend. The town of St. Marys 
found itself on an island, effectively transferred from Nebraska 
to Iowa jurisdiction when the river-the boundry between the 
two states-made its cutoff. The citizens of St. Marys had 
abandoned the town. Handbury also noted that the river 
threatened to make a cutoff at Council Bluffs's lower 
landing. 26 

On August 20, 1880, Davis was relieved by Assistant 
Engineer Charles S. Pease. Pease encountered problems with 
the upper revetment on the Nebraska side. Over 1,000 feet of 
Boehmer's revetment needed repair. Pease placed earthfill 
over the damaged mats, reworked the bank's grade, and laid 
new mattress on the trouble spot. 

Pease found an ample stand of willow for the work three 
miles upstream opposite Camp Richgrdson. Willows of 
. 75-inch diameter were best. They were flexible and tough 
though~ they took more time to weave. Larger diameter 
willows were strong but not tough, and their stalks would not 
bend into the mat as well as the smaller material. 

The, smaller willows were cut with corn knives and hauled 
to the river in wagons. The wagons could not take the willows 
to the work site because of the Carter Lake mud flats. To get 
the willows to the job site, Pease built a portable raft of joists 
and scantlings. Twenty-four cords of willows standing six feet 
high were placed in the skeleton raft. Fully loaded, only 15 in
ches of the raft and willows were above the waterline. Two 
men in the s~iff worked the raft to a 15- by 60-foot mattress 
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boat at the repair site. When the raft was unloaded, it was 
dismantled, placed on a wagon, and hauled back to the willow 
stand. 27 

Pease had to resort to the makeshift raft, because his pad
dlewheel work boat Doris had sunk in the Missouri during a 
fierce storm in the spring of 1880. Pease tried to raise the Doris 
during low water that fall. She was firmly embedded in silt 
with only a small arch of her starboard paddlebox above the 
mud, and considerable effort was required to raise the 15-ton 
iron-hulled steam tug. The bank was graded so that she could 
be hauled out of the water. Then a cofferdam of poles and 
brush was bullt around the Doris and filled with water. The 
water and silt in the cofferdam were pumped into a long 
trench leading to the Missouri's low water channel. This per
mitted Pease's crews to work on a relatively dry boat. 
Machinery and the boiler were taken off the Doris and stored 
for the winter while the many holes in her bow were patched. 
During the spring of 1881 the Doris was sent to the Western 
Iron Boat Building Company at Carondelet, Missouri, where 
she arrived on July 1. 28 

Mid-March of 1881 held an unpleasant surprise for Pease 
and the other Engineers working on the Missouri River. The 
hard winter turned mild. From March 10 to 16 the shallow 
Missouri rose. From March 24 to 27 the river grew more 
swollen. Between April 1 and 9 the river rose from 16 to 22 
feet, due to snow melt. The engorged stream began a cutoff at 
Steamboat Bend below Council Bluffs and formed Lake 
Manawa. On April 15 Pease began building screen dikes. 
Without a network of upstream gauging stations, he had no 
way of knowing that even more upstream runoff was to come, 
but he saw its effects when the Omaha gauge reached 23 feet 
9.75 inches on April 24. The Omaha lowlands and the 
Missouri River Valley were flooded. On April 26 the Steam
boat Bend cutoff went through. The next day great cakes of 
ice, broken loose from upstream ice dams, began flowing past 
Omaha. Gradually the water subsided. When the Missouri 
returned to somewhat normal conditions, the Engineers' work 
had been badly damaged. 29 

After the flood of 1881 Pease was faced with the problems of 
the instability of the three great bends and the river's 
southward turn at the Chicago and North Western Railroad 
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dikes. Upstream from the dikes the river had carved a chute or 
secondary channel-Willow Island Chute-through the land 
on the Nebraska shore. Willow Island was created between 
Nebraska and Iowa in the bend. 

If the main channel of the river flowed through the chute, 
the full force of the river would be directed toward the Coun
cil Bluffs shore. The chute had been narrowed to 150 feet by 
falling silt during the flood of 1881, and a large sandbar had 
formed across it. Pease decided to place a screen dike across 
the chute and a brush fence across the bar to the Nebraska 
shore. 

When the river dropped from 18 to eight feet in depth, 
Pease began his work. His Willow Island screen dike was 
unusual. It was hung from a heavy wire supported by tripods 
of cottonwood poles. The crew of a small scow hung the 8- by 
12-inch hexagonal screen mesh from the wire and anchored it 
with bailed rock. Willows, rootlets, and grass collected in the 
dike, and accretions built up. The river continued to fall, and 
the water passing through the chute measured only two feet in 
depth. Unfortunately such low water did not help build the 
desired accretion. 

Pease's sand fence was a continuation of the screen dike. 
The fence was made on frames measuring 4 by 12 feet. The 
top timbers of the fence were wired together. Then three wires 
were strung along its 1,100-foot length. Willows were woven 
into the wires to produce a barrier which resembled a snow 
fence. The fence had a double purpose: During the summer it 
was to stop and hold wind-blown sand, and in fall it was to 
stop silt. 30 I 

Below Florence a pocket or curved indentation had formed. 
Pease wanted to keep the river flowing through the pocket, 
because the indentation lengthened the river's course and 
slowed its current. Pease placed another tripod-mounted 
screen dike on the Iowa shore to help keep the river in the 
pocket. Like other Assistant Engineers on the Missouri, Pease 
used locally available material to make his dike. He found 
stout willow poles at Florence Point, a mile above the work. 
Rock shingle on the bank opposite Florence Point was used as 
ballast for the tripods. 

To make the tripods three 4-inch by 16-foot willow poles 
were laid on the deck of the 15- by 60-foot barge to form a 



A hardy crew lays "one-man stone" over the newly woven mattress on a 
graded bank. The stone weighted down the mattress and resisted the erosive 
force of the river's currents . ... (Below) A grader boat crew is cutting away 
the bank ahead of a completed stretch of mattress. The piles serve as anchor
ing points. 
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triangle. Then Pease secured three 25-foot willow poles to the 
triangle and formed a right-angle pyramid 23 feet high. The 
great triangle or tripod was braced internally with more poles. 
Three 100-pound bags of sand were fixed to each leg of the 
tripod, which was then raised overboard with a derrick and 
placed in the water 30 feet from its neighboring pyramids. 

When five pyramids were placed in the water, number eight 
wire was run across their apexes. This formed a 150-foot sec
tion of the dike. Pease placed four of these sections in the river 
to make his 600-foot-long dike. 

It the meantime the screen-weaving machine was set up on 
shore, and hexagonal screen was wound. The rolled bundles of 
screen were put aboard a scow. The crew of the scow hung the 
screen from the number eight wires and anchored it with wire 
bails of shingle. Floating logs or heavy debris could tear out 
one of the 150-foot screens without destroying the entire dike. 
Like the other training structures, Pease's tripod-mounted 
screens filled with rootlets, grass, and willows and built accre
tions. 31 

Pease had to assess and record the impact of the Engineers' 
work on the river by surveying and mapping it. He made his 
first survey during the fall of 1880 when the river was low and 
drafted a 400-foot-to-the-inch map. From February 24 to 
March 6, 1881, Pease surveyed from the Union Pacific bridge 
to Bellevue. The map of this survey showed shore lines, loca
tions of sandbars, and general topography of the area. Because 
the river was frozen, Pease could not make soundings and 
show the river's depths and slopes on his second map. The lat
ter map was submitted to Suter on JulY, 20, 1881, after the 
great flood had changed the river. 32 

The April cutoff at Steamboat Bend invalidated parts of 
Pease's 'map. Prior to the cutoff the bend was an almost ideal 
stretch of river-it was narrow, had a gentle slope, and was 
scoured out by the current. The Steamboat Bend cutoff, the 
third such occurrence in three years, shortened the river five 
miles and created the "most unsettled regime imaginable," ac
cording to Pease. The damage was done by surface scour-the 
river simply washed away the topsoil on the neck of the bend 
and then cut into succeeding layers of earth. 33 

However, good effects were also produced by the 1881 
meandering of the river. The head of the bar across from 
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Omaha was washed away. This increased the curvature of the 
bend below Gumbo Point and dispersed the impact of the cur
rent on the Omaha shore. The erosion of the bar also set the 
river flowing toward the Union Pacific bridge at a 70-degree 
angle, which lessened the danger to the bridge and to naviga
tion. 34 

During the fall of 1881 Pease repaired the Omaha revet
ment. He cut willows at Cutoff Lake (Carter Lake) and Iowa 
Lake. The willows from Cutoff Lake were hauled to the job 
site on wagons; those from Iowa Lake came downriver on a 
sailing barge. The rock to weight the mattress came from 
Green's Quarry, a short wagon haul from the work site. The 
eight-inch-thick mattress was woven aboard one of the 60-foot 
scows and launched in ten-foot increments. The mattress was 
60 feet wide, covered the old mattress, and ran ten feet beyond 
it. In all Pease repaired 730 linear feet of mattress on the 
Nebraska shore. 35 

During the summer of 1881 Pease used an expedient to halt 
erosion of the sandbar at Willow Island Chute. Some of the 
bank was graded, and posts were sunk 1,150 feet along the 
bar. The wire-making machine was mounted in the bows of 
one of the 60-foot scows, and the barge drawn close to the 
shore. Forty-foot-wide screen of number 12 wire with 18-inch 
meshes was woven and paid out across the barge's bows. The 
bottom of the screen was anchored and the air edge, as Pease 
called it, was fixed to the posts. The screen filled with fibrous 
material, slowed the river's silt, and built up an accretion. 
Pease reported that the work was inexpensive though tem
porary, and he judged it to be reliable fm; a year. 36 

During July of 1882 Pease built the same type of tripod 
screen d(kes he had used in 1880. He placed 300 linear feet of 
the tripod dike at Florence and 400 linear feet at Willow 
Island Chute. Falling water and the light character of the 
work produced few results. 37 

Spring of 1882 brought warm weather and falling water. 
Pease spent April 15 to June 15 placing pile screen dikes at 
Florence. He wanted to ease the river closer to the Nebraska 
bank by building accretions from the Iowa bank. He 
attempted to define the proposed shore line with 3, 700 linear 
feet of tripod screen dike running down from Saw Mill Point, 
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located just above Florence at the confluence of Saw Mill 
Creek and the Missouri. 

Pease's ultimate aim was to obtain a better alignment of the 
river along the Omaha waterfront and under the Union 
Pacific bridge. In addition to the tripod dikes, Pease built 
screen spur dikes into the river to build accretions. Next he 
began another pole screen dike running downriver to further 
delineate the desired shoreline. 

Pease used both of his 60-foot barges on the work. He also 
used Davis's hydraulic bank grader as a pile sinker by mount
ing a derrick on it and then attaching its hose and nozzle to a 
pile. He lowered the pile into the river and let the water jet 
"dig" the holes for his piles. 

However, Job would have had difficulty enduring the 1882 
working season. 38 The river rose three feet in one night. A 
large raft of piles broke loose from its moorings and tore out 
most of the spur dikes. From June 10 to 23 the river rose 7.5 feet. 
A heavy drift of debris carried off most of the wire netting on 
the remaining pile dikes. 39 Pease had also placed dikes on the 
line of the proposed Iowa shore of the river's new alignment. 
The river scoured out 1,200 feet of that work. The loss was of 

Captain Thomas H. 
Handbury. Courtesy of 
U.S. Military Academy 
Archives. 
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no particular concern, according to Pease, as the river was 
flowing where he wanted it to flow. 40 

Pease built 7,218 linear feet of screen dike during the 1882 
working season. He also explained some of the facets of his 
pile-sinking work in his report to Suter that year. Pease used 
cottonwood piles rather than Norway pine [sic] piles, as the 
cottonwood was half the price of the pine [sic]. The cotton
wood piles arrived at the work sites in rafts of 10 to 100 piles 18 
to 32 feet long, six inches in diameter at the tip, and eight 
inches in diameter at the butt. His crew sank 32 piles to an 
average depth of 14 feet during its best ten-hour workday. 
Pease explained that his crew was inexperienced, the work ex
perimental, and the hydraulic pile sinker less than efficient. 
He also recommended that a picked crew be hired and paid by 
the year so that the work could be done more efficiently. 41 

In his report to Suter about the 1882 work, Pease mentioned 
the effective service of his assistants, Wynkoop Kierstad Jr. 
and A. J. Grove. Pease also summed up the difficulty of the 
work: "The time wasted in putting in a thousand feet of dike is 
appalling, and is simply the aggregate of a thousand and one 
little delays, insignificant in themselves but formidable in the 
grand total. " 42 

The River and Harbor Bill for 1883 failed to be passed by 
Congress. During July and August of that year Pease's crew 
consisted of himself and a watchman to tend the idle work 
boats. Then Suter made $9,563.35 available to Pease from the 
balance of prior appropriations. Pease spent the money repair
ing 2,500 feet of the Omaha revetment and extended the revet
ment down the Omaha shore to the Union Pacific bridge. 43 

Pease again used a sailing barge to bring 20 cords of willow 
from upstream stands. He wove the willows into a continuous 
mattress ten inches thick and 75 feet wide on the 15- by 60-foot 
scow. His crew was able to weave 110 feet of mattress a day. 
Three 3/8-inch wires were woven into the mattress to give it 
longitudinal strength. The mattress was weighted with stone 
brought in by the Burlington and Missouri River Railroad. 
One thousand pounds of rock were laid on each linear foot of 
mattress. The bank above the government work was covered 
with crushed rock. 

The work began on September 30, 1883, and extended into 
December. At that time the work was ended and the working 



Charles Suter's pioneering work on the Missouri with the u.s. Army Corps OJ 
Engineers is reflected in the name of this snag boat, the C. R. Suter, 
photographed in 1906 at Kansas City. 

fleet transferred to the Corps of Engineers project at St. Louis. 
The years 1877 to 1883 constituted a period of experimen

tation in training the Missouri River. Although Suter's three 
assistants met the Missouri with intelligence and innovation, 
their knowledge, methods, and means were insufficient to 
constrain the river. Perhaps the greatest benefit of their work 
was an increased understanding of the Missouri River. 

Almost 100 years passed before the Engineers completed 
river stabilization work at Omaha. Dur~ng that century the 
Engineers added to the knowledge they had gained during the 
years 1877 to 1883 and developed new tools which finally 
helped ~them train the Missouri River. It was not until 1981 
that Colonel Vito D. Stipo, the Omaha District Engineer, 
ceased, to spend money for the improvement of the Missouri 
River. 44 Thereafter the Engineers' fund would be expended to 
maintain the effective works then in place. 
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